

ITEC630 Week-3 in-class activities

Task 1:

40 Minutes

Case Study: Structuring a Work Breakdown for a New Project

Scenario:

You have recently joined TechNova Solutions, a leading IT consultancy firm, as a Project Coordinator for a new software development initiative. The project aims to develop a customized client management system for a growing e-commerce business. Your manager has tasked you with creating a Work Breakdown Structure (WBS) to ensure clarity in project deliverables and task assignments.

Your responsibility is to define the project scope and break it down into manageable components using a free project management tool such as:

- ClickUp (clickup.com)
- GanttProject (ganttproject.biz)
- OpenProject (openproject.org)
- Trello (trello.com)

Activity 1: Developing a Work Breakdown Structure (WBS)

Objective: Create a structured WBS to define and manage project tasks effectively.

Instructions:

1. **Project Setup:** Open a free project management tool and create a new project titled "Client Management System Development."
 2. **Defining Scope:** Identify and list the major deliverables of the project (e.g., Requirements Gathering, UI/UX Design, Development, Testing, Deployment).
 3. **Breaking Down Tasks:** Decompose each deliverable into smaller, more manageable work packages. For example, under Development, create sub-tasks such as Frontend Coding, Backend Integration, Database Setup, and API Development.
 4. **Hierarchical Organization:** Structure your tasks in a WBS format using a tree or indentation hierarchy to represent parent-child relationships among tasks.
 5. **WBS Visualization:** Generate a WBS chart within the selected software or export the WBS dictionary that outlines each work package's description.
 6. **Submission:** Save and submit your WBS as a PDF or a screenshot.
-

Activity 2: Developing a Gantt Chart for Project Scheduling 40 Minutes

Objective: Create a project schedule that includes task durations, dependencies, and milestones to track project progress efficiently.

Instructions:

1. **Project Setup:** Open your selected project scheduling tool and import or input the Work Breakdown Structure (WBS) from the previous activity.
2. **Defining Task Durations:** Assign estimated durations (in days/weeks) for each task and subtask. Example:

- Requirements Gathering: **2 weeks**
 - UI/UX Design: **3 weeks**
 - Development: **6 weeks**
 - Testing & QA: **4 weeks**
3. **Identifying Dependencies:** Determine task relationships (e.g., Finish-to-Start, Start-to-Start) and ensure tasks are sequenced correctly.
 4. **Creating a Gantt Chart:** Use your software to generate a visual representation of the schedule, ensuring milestones (e.g., Project Kickoff, MVP Release, Final Deployment) are clearly marked.
 5. **Highlighting Critical Path:** Identify and mark the critical path—the longest sequence of dependent tasks that determines the shortest possible project duration.
 6. **Submission:** Export and submit your Gantt Chart as a PDF or a screenshot.

Presentation